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July 26, 2007 

Mr. Sam Chummar 
Remedial Project Manager 
Superfund Division 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Plainwell Mill Property, Plainwell, Michigan 
June- July 2007 Progress Report 

Dear Sam: 

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., 
Mill Property, I am submitting the attached progress report for the period from June 21, through July 
20, 2007, for the above-referenced site. 

Please call me, at (253) 924-3746, if you have any questions. 

Sincerely, 
Weyerhaeuser Company 

Jennifer Hale (J 
Environmental Manager 

Attachment 

cc: Paul Bucholtz, MDEQ (3 copies) 
John Gross, Weyerhaeuser Company 
Joe Jackowski, Weyerhaeuser Company 
Mark Schneider, Perkins Coie 
Kathy Huibregtse, RMT, Inc. 
Linda Hicken, RMT, Inc. 
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Progress Report No. 11 
June 21, 2007, Through July 20, 2007 

Remedial Investigation and Feasibility Study 
Plainwell, Inc., Mill Property, Plainwell, Michigan 

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule 

for Major Deliverables contained in the Statement of Work for the RJ/FS at the Plainwell, hic. Mill 

Property. 

1. Summary of Work Performed During the Current Reporting Period: 

• On June 21, Weyerhaeuser submitted to the U.S. EPA and the MDEQ, a multi-area Quality 
Assurance Project Plan (QAPP) for all work to be performed by Weyerhaeuser at the Allied 
Paper, Inc/Portage Creek/Kalamazoo River Superfund Site. The initial focus of the mufti-area 
QAPP was on the emergency response activities related to removing residuals in the former 
powerhouse channel, which is part of the \2^ Street Landfill operable unit (O.U. #4). The 
multi-area QAPP may be amended to incorporate activities related to the emergency response 
activities in certain sections of the river bank along the former Plainwell Mill property. 

• On June 25, representatives from the U.S. EPA, the MDEQ, the City, and Weyerhaeuser met 
via conference call, to discuss potential emergency response activities in sections of the river 
bank along the Plainwell Mill, and to update the agencies on the status of redevelopment 
planning activities for the former mill property. 

• On June 27, Weyerhaeuser received preliminary comments from the U.S. EPA on the Draft 
QAPP for the Plainwell Mill (RMT, Inc., September 2006). Weyerhaeuser began reviewing the 
comments for potential issues that may affect the multi-area QAPP that was submitted to the 
U.S. EPA on June 21. The June 27 letter did not contain comments on the Draft RI/FS Work 
Plan or the Draft Sampling and Analysis Plan for the Plainwell Mill. U.S. EPA acknowledge in 
the letter that issuance of these comments did not trigger a deadline for a response as laid out in 
the approved SOW. 

• Weyerhaeuser and the U.S. EPA exchanged correspondence in connection with the emergency 
response actions for sections of the river bank along the former Plainwell Mill property. In a 
letter dated June 29, the U.S. EPA authorized Weyerhaeuser to conduct emergency response 
actions pursuant to Paragraph 67 of the Consent Decree for the Design and Implementation of 
Certain Response Actions at Operable Unit #4 and the Plainwell Inc. Mill Property of the 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site. The scope of the 
emergency response activities and data quality objectives are being developed. 

• On June 28 and 29, JJR facilitated a 2-day workshop for the City's Mill Steering Committee in 
which the City developed a "Concept Plan" for redevelopment of the former mill property. On 
July 18, JJR and City representatives presented the plan to Weyerhaeuser representatives via a 
conference call. Weyerhaeuser is reviewing the conceptual plan and will be following up with 
the City on the proposed concepts. 

2. Summary of Data Collected During the Current Reporting Period: 

• No data were collected. 
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3. Summary of Acfivities Undertaken in Support of the Community Relations Plan (completed during 
the current reporting period and anticipated during the next period): 

• No RI/FS activities were undertaken during the current reporting period, and none are 
anticipated during the next period. 

4. Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved 
By, the U.S. EPA: 

• None. 

5. Summary of Problems Encountered During the Current Reporting Period: 

• None. 

6. Summary and Schedule of Work Anticipated During the Next Reporting Period: 

• Weyerhaeuser will continue to review the U.S. EPA's preliminary comments on the Draft 
QAPP for the Plainwell Mill for potential issues that may affect the multi-area QAPP for all 
work to be performed by Weyerhaeuser at the Allied Paper, Inc/Portage Creek/Kalamazoo 
River Superfund Site, especially those activities that will be conducted as emergency response 
actions. 

• Weyerhaeuser will continue its review the conceptual plan and will be following up with the 
City on the proposed concepts. 

7. Anticipated Problems Associated with Work During the Next Period: 

• None. 

8. Planned Resolution of Past or Anticipated Problems: 

• None are needed. 

9. Other Relevant Information: 

• None. 
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